

THE MINUTES OF THE BOARD OF EDUCATION OF  
GREENFIELD COMMUNITY UNIT SCHOOL DISTRICT NO. 10  
December 2, 2016

The Board of Education of Greenfield Community Unit School District No. 10 met in a special meeting at 8:00 a.m. Friday, December 2, 2016 at the District Office to discuss the Elementary Gym Addition project with District Architect, Tony Audo.

1. Board members present included Rodney Knittel, Chris Goode and Chris Weller. Also present were Superintendent Kevin Bowman, Elementary Principal Chris Raynor, Linda Williams, Kristen Vetter, Joe Pembrook, Caleb Williams, Tyann Hallock, Jake Lamb and District Architect Tony Audo.
2. Tony Audo reviewed the Elementary gym addition plans and described the bid process as follows:  
  
Phase 1 – Addition bid and a bleacher bid  
Phase 2 – Renovation of existing gym bid and floor bid
3. Other items discussed included:
  - New floor will be from two poles on west to existing east wall with heavy traffic areas on the north and south with concrete and floor tiles
  - Gym floor will measure 50 feet by roughly 78 feet (JH floor)
  - Six baskets in gym (currently has 4) with main baskets to be re-centered on larger floor
  - Dropped ceiling added to gym and new addition
  - Same lights in main gym, but add lights to addition
  - Existing bleachers on east side removed
  - East side will be for scorer's table and players
  - West bleachers will be as close to pole as is legal
  - Add a permanent concession stand on south (architect will check legality)
  - PA system and one water fountain will be added later
  - Must have padding for two poles
  - No one likes the poles, but they must stay
  - Mr. Bowman will send the type of lights and specifications to architect
  - Wall system will be added for volleyball nets
  - Storage room change from initial drawings
  - New double doors on northeast corner
4. Estimated cost of project is \$650,000. Consensus reached was to issue \$800,000 of alternate revenue bonds to fund project.
5. Meeting adjourned at 11:10 a.m.

*Russell S. Bishop*

---

President

*Joshua R. Roberts*

---

Secretary

1. Special Meeting
2. Tony Audo-Elementary Gym Addition plans
3. Discussion Items
4. Funding
5. Adjourned